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2007 Summer Shutdown Schedule
Item Start Complete

RPC Factory set up 5/15 2011?
HBD West repair 4/26 9/14
End of Run 7 6/26 6/26
Flammable Gas Purge 6/26 6/27
Open rolling wall, disassemble and store 6/28 6/28
EOR Party 6/29 6/29
MuID collar removal, MMS move S. 7/9 7/9
Disconnect EC and Move to AH 7/10 7/16
RPC Engineers coordination visit 7/16 7/26
Reconnect EC for maintenance in AH 7/16 7/23
Move MuID collar to AH 7/16 7/16
Misc. Subsystem Maint./repair/Upgrade 7/16 10/1
Misc. Infrastructure Improvements 7/16 10/1
Install IR floor plates, rolling cart

& move manlift to IR 7/17 7/18
Install CM access ladder 7/18 7/18
Remove HBD East 7/19 7/19
Remove MPC South 7/20 7/20
MPC South upgrade/ bench tests 7/23 8/13
Move CM south 7/23 7/23
Remove SouthEast Vertical Lampshade 7/24 7/24

Note: C-A Cooling water improvements are planned for this summer. This may involve 
interuption of water cooling for most/all of the summer. Please let me know if water cooling is 
necessary for any subsystem operations this summer.  
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2007 Summer Shutdown Schedule (cont’d)

Item Start Complete

Remove MPC North 7/25 7/30
MPC North upgrade/bench tests 7/30 8/6
MuTr Capacitor Decapitation 7/25 8/31
Reinstall MPC North 8/6 8/13
Move CM North 8/13 8/13
Reinstall MPC South 8/13 8/20
Repair RXNP Phototube 8/13 8/20
Summer Sunday Tour 8/15 8/19
Install CM Crane 8/20 9/3
C-A arc flash work (no power) 8/23 8/24
MuTr FEE Prototype (Sta. 2N lwr oct.) 9/3 9/28
HBD West Mechanical/Gas Reinstall 9/17 9/24
HBD EAST Mechanical/Gas Reinstall 9/24 10/1
HBD Electrical Reinstall 9/17 10/8
EC Roll In 10/8 10/10
DC East repair 10/11 10/12
HBD/MPC/Other TBD Commissioning 10/1 10/31
Start of Run 8 11/1 11/1
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RPC Factory
More Equipment from 832, 905 and 
storage trailers to be moved to 912 by 
riggers.

Paul to prepare one-line electrical 
drawings.

Tent Interference problem
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A. Factory Set Up:

1. Who is in charge?

2. PHENIX tech support:

Gas: John T.

Elect: Frank T.

Mech: Kenny J.

3. Realistic Schedule

4. Labor Force

B. Tent Issues: 

1. Assembly

2. Electrical supply/distribution

3. HVAC

4. Layout

RPC Factory Issues
C. Safety Issues:

Per Yousef’s Minutes from review

• Tent does have a man door

• Paul to do one-line elec schm.

• Calib./testing of SF6 monitors

• Gas system schematic

• Gas system construction

• Fire protection

• Gas environmental impact

• Electronics/equipment review

• Factory users safety manual

D. Factory Equipment 

• Design & Fabrication (cosmic ray 
test stand)

• Layout & installation shelves & 
cranes
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CM Ladder/Stair

• PO written 
waiting approval

• To be used 
during shutdown 
(EC out) only. 

• Alternate 
custom ladder 
needed for CM 
access during 
run

• Need EC out 
before full 
space envelope 
info can be 
determined

• Design to be 
reviewed by CA 
Safety
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Procedures Review
Latest Counts 

Efforts continue

Rob 7 more

Paul 21 more

Don 8 more6 Procedures 
reviewed/revised 
complete pending 
approval sign-off
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5 Year Plan

2007 HBD Repairs, DC (minor) repairs), MPC N&S upgrade,MuTr
FEE upgrade  prototype, infrastructure upgrades & repairs, 
misc. subsystem work

2008 MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

2009 Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs, 
infrastructure upgrades & repairs, misc. subsystem work

2011 NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work

2012 NCC N, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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Grounds Maintenance

Weed maintenance has been 
requested.
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PHENIX Gas System Documentation



6/21/2007 Weekly Planning Meeting

Other Work
• Empty (except clean metal waste) and 
discard old container

• VTX prototype
• NCC prototype & electronics 
• RPC mockup

• Neutron shielding test 

• 2 4’ x 4’ x 2” sheets of borated 
polyethylene suspended from above 
(IR side) centered in last MuID 
gap with MuID panel
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End of Run Party
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


